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New Haven Line –  

Catenary C-1b and Five (5) 

Bridges 

 

Project Numbers 0015-0296 / 

0301-0070 

 

Project Description: 

This Project consists of the replacement of approximately seven (7) miles of the existing four (4) track catenary 

system on the New Haven Line between Westport and Bridgeport (Structure Nos. 630 - 781).  The construction 

of a new high speed interlocking CP248.  The rehabilitation of the following railroad bridges is included in the 

catenary section C-1b block. 

 Site No. 2 – Railroad Bridge over Fairfield Ave., Bridgeport 

 Site No. 3 – Railroad Bridge over North Benson Road, Fairfield 

 Site No. 4 – Railroad Bridge over Main Street, Bridgeport 

 Site No. 6 – Railroad Bridge over Westway Road, Fairfield 

 Site No. 7 – Railroad Bridge over South Ave., Bridgeport  

Project Team: 

 Project Management: CTDOT District 1A Construction Office 

 Project Designers:  Washington Division of URS Corp. 

  A. DiCesare Associates 

 H. W. Lochner, Inc. 

 Jacobs Civil Consultants, Inc. 

 GM2 

 General Contractor: Ducci Electrical Contractors, Inc. 

Project Status: 

The project is currently under construction. Project stages include: 

 Design: Completed and approved by CTDOT & MNRR. 

 Award:  April 10, 2007 

 Notice to Proceed: May 25, 2007 

Project Milestones: 

 Milestone Original Schedule Current Schedule   

 Mobilization October 21, 2007 November 29, 2007  

 Stage 5C - Install Temp. Platforms October 13, 2009 August 31, 2010  

 Stage 6B - Cat. & Br. Work 4, 2 out June 10, 2010 December 17, 2011  

 Stage 7B - Cat. & Br. Work 2, 1 out December 11, 2010 January 18, 2013   

 Stage 8B - Cat. & Br. Work 1, 3 out June 11, 2011 March 30, 2014 

 Stage 9 - Fairfield Ave. Road Work August 05, 2011 November 13, 2014  

 Project Closeout November 05, 2011 February 13, 2015  



        

Status through February 28, 2014 

Financial Summary: 

 Funding: FTA (0301-0070):   $77.1 million  

  State (0301-0070):  $19.3 million 

  FHWA (0015-0296): $4.4 million 

  State (0015-0296): $1.1 million 

 

 Original Budget:  $101.9 million 

 Current Budget:  $101.9 million 

 

 Construction Cost to Date: $73.8 million 

 

 

 

 

 

(Construction Contractor, Construction Administration, Utilities,        

 CE&I Consultant, Metro-North Flagging & Force Account)  

 
(Construction Contractor only) 

Challenges and Risks: 

Schedule Risk 

 During the early stages a significant number of utility outages were required for the erection of the new 

 catenary steel structures.  These outages were only available during the spring and fall season and 

 required approximately six (6) months of planning with utility to schedule. 

 The necessary coordination between the bridge rehabilitation work and the catenary work. 

Budget Risk 

 Scope changes or revisions are being minimized or avoided whenever possible. 

Risk to Operations 

 The stages of the work require that two (2) mainline tracks be out of service continuously between 

 interlockings CP255 and CP248.  This means that Metro-North is operating on a single track in each 

 direction for seven (7) miles.  This may have a potential impact on time performance. 

Interface with Other Projects 

 Various station improvements. 

 Substation Project. 

 Metro-North Maintenance Projects. 

Major components completed to date: 

 Project Stages 1 through 8A. 

 Catenary work on all four (4) tracks and all crossovers in CP255 is complete and returned to service. 

 Catenary work on mainline Track 2 between CP248 and CP255 is complete and returned to service. 

 Catenary work on mainline Track 1 between CP248 and CP255 is complete.  

 Catenary work on mainline Track 3 between CP248 and CP255 is substantially complete. 

 The Main Street Bridge is complete.  This site was turned over to Metro-North Railroad for track 

installation on September 16, 2013. 

 The South Avenue Bridge is complete.  This site was turned over to Metro-North Railroad for track 

installation on January 29, 2014. 

 The Westway Road Bridge is complete.  The bridge was turned over to Metro-North for track installation 

on December 19, 2013. 

 The North Benson Road Bridge is complete.  This site was turned over to Metro-North Railroad for track 

installation on November 11, 2013. 

 The Fairfield Avenue encased concrete girders are installed and post-tensioned.  The bridge safety walk is 

poured and the deck waterproofing is complete.  The remaining work is the ballast mat, deck drainage, 

ballast and the removal of the temporary ballast retainer between Track 2 and Track 1. 

 Both Stage 9 Toe Wall Nos. 1 and 2 installations are complete at the Fairfield Avenue Bridge. 

 


